Page 1 State of Maryland Month: December
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $249,882.00 Using Agency Funds 04/04/2018; Item 3-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
DT-000-170-003 - AHU Replacement
Department of Juvenile Services Fresh Air Concepts
Charles H. Hickey Jr. School Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor and materials, etc. to install overflow safety switches and cleaning and sanitizing the duct work for each HVAC
system in all five buildings.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

December 3, 2018;
Item 49-M-003 $28,365.21 11.35% 21.10% $302,601.72

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-C-MOD $85,570,000.00 MCCBL 2018 Item 116 10/07/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Enoch Pratt Free
Maryland Department of Education Gilbane Building Company Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, materials, etc., necessary to remove and rebuild unstable and unsafe walls.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 64. Original Contract Mods to Original Contract

December 4, 2018;

Item 49-E-012 $186,445.00 0.22% 8.56% $92,892,919.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $85,570,000.00 MCCBL 2018 Item 116 10/07/2015; Ttem 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Enoch Pratt Free
Maryland Department of Education Gilbane Building Company Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, materials etc., necessary to remove and replace concrete on Cathedral Street. It will also replace travertine and
marble at the main entrance vestibule as well as specified marble replacement at the Franklin Street entrance.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 65. Original Contract Mods to Original Contract

December 4, 2018;

Item 49-E-013 $57,627.00 0.07% 8.63% $92,950,645.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: December
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-S-OPT $255,097.77 DGS Operating Funds 12/2/2015; Item 4-M

Using Agency Contractor Name, City State Contract Identifier /& Project Title
001B9400275 - Janitorial Services
Department of General Services Acclaim USA, Inc.

Silver Spring District Court/MSC Upper Marlboro, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
The State is exercising the first (1) renewal option of two (2) - one year renewal options per the contract. The term of the renewal option will be
January 1, 2019 through December 31, 2019.

Complete Below - Contract Modifications Onl

Option Date: Value Option 1. % Increase this Mod to Cumulative % Increase All New Contract Amount
Original Contract Mods to Original Contract

December 11, 2018;
Item 50-S-001 $85,032.59 33.33% 33.33% $340,130.36

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides all labor, materials etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by
the Industrial Hygienist. Complete phase 3 of hospice. Finalize recommendation in volunteer Services, complete rooms W256 and 257 and large
Activities Area.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 22. Original Contract Mods to Original Contract

December 11, 2018;

Item 50-M-002 $183,809.88 316.60% 5,900.31% $3,483,594.83

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $85,570,000.00 MCCBL 2018 Item 116 10/07/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Enoch Pratt Free
Maryland Department of Education Gilbane Building Company Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, materials, etc., necessary to modify the second stack locker and toilet rooms as described in RFP 0012 and ASO
16.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 67. Original Contract Mods to Original Contract

December 18, 2018;

Item 51-E-009 $145,861.00 0.17% 8.82% $93,117,216.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: December
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $2,716,000.00 MCCBL 2015 Item 109 03/08/2018 Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-036-130-001 - Park Improvements
Department of Natural Resources Warwick Supply & Equipment Co., Inc.
Elk Neck State Park Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides the removal of an additional 497.59 cubic yards of unsuitable soil.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 27. Original Contract Mods to Original Contract

December 18, 2018;
Item 51-E-012 $37,319.25 1.37% 7.80% $2,927,730.71

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 8-C-MOD $2,716,000.00 MCCBL 2015 Item 109 03/08/2018 Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-036-130-001 - Park Improvements
Department of Natural Resources Warwick Supply & Equipment Co. Inc.
Elk Neck State Park Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides an additional 351.34 cubic yards of structural fill and backfill.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 28. Original Contract Mods to Original Contract

December 18, 2018;

Item 51-E-011 $28,107.20 1.03% 8.83% $2,955,837.91

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 9-C-MOD N/A N/A $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title
H-453-181-001 - Mold Remediation and Building

Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides all labor, materials etc. necessary to maintain air quality in the building and for mold remediation in areas directed by the
Industrial Hygienist. Begin complete South Wing Stairwell remediation. Final sampling and pep for basement women bathroom. Begin W323-325
floor west back hallway. Begin 1% Floor east wing rehab recommendation.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 23. Original Contract Mods to Original Contract

December 18, 2018;
Item 51-E-015 $198,869.92 342.54% 6,242.85% $3,682,464.75

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4

Item & Category Method | # Bids

DGS
Item 10-C-MOD

N/A N/A

State of Maryland

Procurement Agency Activity Report
: Department of General Services

Reporting Agenc

Original Contract Amount Fund Source

$115,808.91

MCCBL 2015 Item 103

Month: December
Year: 2018

BPW Award Approval
Date and Agenda Item
BPW 03/07/2016; Appendix 2

Using Agency

Department of General Services
People’s Resource Center

Contractor Name, City State

Popowski Brothers, Inc. t/a PBI Restoration
Hunt Valley, MD

Contract Identifier & Project Title
B-300-180-001 - Mold Remediation and Building
Repair.

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides all labor, materials etc. necessary to maintain air quality in the building and for mold remediation in 1% and 2" floor
offices as directed by the Industrial Hygienist. Installation, monitoring, power checks and filler changes for 25 HEPA filtered air scrubbers complete
2" floor office recommendations in 2.325, 2.309, 2.611, 2.627, 2.116 and 2.626. Begin containment and contents cleaning and shifting for 1.330,
1.320 and 1.246.

Complete Below - Contract Modifications Only
Modification No. and $ % Increase this Mod to Cumulative % Increase All
Value of Mod. 15. Original Contract Mods to Original Contract

Modification Date: New Contract Amount

December 25, 2018;

Item 52-E-002 $83,166.07 71.81% 773.48%

$1,011,568.42

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item

Item 11-M 6 10 $49,980.00 Using Agency Funds 12-26-2018; Item 52-M-004
Using Agency Contractor Name, City State Contract Identifier & Project Title

BA-491-191-003 - Inauguration Staging and

Department of General Services Applied Acoustical Sciences Inc. dba Event Equipment
Tech.

Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This project provides staging support of the 2019 inauguration of Governor Larry Hogan.

Complete Below - Contract Modifications Only
Modification No. and $ % Increase this Mod to Cumulative % Increase All
Value of Mod. Original Contract Mods to Original Contract

Modification Date: New Contract Amount

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




